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1. EXECUTIVE SUMMARY  

Introduction  

Skegness Town Councilôs (STC) Corporate Business Plan theme is ñTaking Control 

Taking Responsibilityò. This refers to the Councilôs ambition to step up, using the 

powers under the Localism Act to take more responsibility for those areas important to 

the residents of Skegness and to the local community. 

The Council has already taken on the responsibility for cutting more than 130,000 m2 of 

grass verges, following Lincolnshire County Councilôs decision to withdraw this service. 

On 5th December 2018 STC agreed to accept over £1million of land and assets from 

East Lindsey District Council. STC is also driving the process of developing a 

Neighbourhood Development Plan that will set out a vision for the built environment in 

Skegness and the Planning Policies to support this.  

This document sets out the basis for the development of a community focused building 

in Tower Gardens. 

 

Skegness Town Council Vision 

The old pavilion has now 

been demolished and the 

whole site needs re-

development.  We want 

to manage and enhance 

Tower Gardens and 

create a sustainable 

community focused 

building regenerating 

and transforming a 

derelict public open space and providing a home for the original Jolly Fisherman 

paintings by John Hassell.  This is an ambitious project which primarily benefits residents 

but will also have a positive impact on the wider community and economy.  The 

Community Building will transform this derelict space and provide a much-needed local 

amenity and will include a community hall, full changing places suite, tea room and small 

Town Council office. In turn this will help create a cohesive, supportive and inclusive 

community that shares a common goal, making Skegness an attractive place to live, 

work and visit. By controlling and managing the gardens and other community assets in 

Skegness, STC will assure that these are kept for the benefit of Skegness residents and 

that the gardens are well cared for and are something the town can be proud of. 
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Background 

The Pavilion building in Skegness Tower Gardens was in an unsafe state of 

dilapidation and a health and safety risk to the public, as well as being a general eye 

sore for some time. Over the many years there have been several attempts to find a 

solution for this building. However, no workable way to restore the building was ever 

found.  

 

Victorian Postcard of the Pavilion and Pleasure Gardens Skegnessô ï Source: Winston Kime, 2009 

 

In 2016 Skegness Partnership led a grant funded project, supported by STC to identify 

possible viable options for the future of the Pavilion. A building survey was undertaken 

to consider its structure and the viability for restoration. Unfortunately, this drew the 

conclusion that restoration was no longer a viable option and that the existing building 

could not provide the sustainability to meet future community needs. As part of the 

feasibility, architects were commissioned by Skegness Partnership, to consider both a 

restorative approach and the potential of a new build solution. The new build option 

provided the flexibility to be sustainable and adapt to future requirements which a 

restoration could simply not provide. The use of modern building materials and services 

also offered the prospect within the new build option, of a building with much lower 

running costs and one that is environmentally friendly.     

Skegness Partnership (Coastal Community Team) in consultation with STC concluded 

that the only way forward was to replace the existing building with a purpose-built new 

build. 
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East Lindsey District Council (ELDC) agreed to transfer the freehold of the site to STC, 

by way of asset transfer, if STC produced a viable re-development project. STC worked 

with the plans developed by Skegness Partnership and obtained Planning Consent for 

a new £3.7m two storey Community Hub and Heritage Centre and bid for Coastal 

Community Funding to take the building forward. Unfortunately, the bid was 

unsuccessful, and the project was halted.  

The old Pavilion deteriorated even further and external funding opportunities for such a 

regeneration project dried up. STC concluded it was unlikely to get external grant funding 

for the multipurpose building as originally envisaged. The need to address the problems 

remained and so STC decided to scale back the project to one where it was feasible to 

move forward with a more modest phased development, with the first phase funded by 

borrowing. Consultation with residents prior to a significant financial commitment 

showed support for this approach. 

ELDC agreed to assume full responsibility for the demolition of the building and transfer 

a cleared site to STC. 

STC believe that the long-term sustainability of the new building is closely linked to the 

vitality of Tower Gardens and East Lindsey have agreed to transfer the whole of the 

gardens as part of a larger asset transfer. This also supported STCôs wider Business 

Plan Objective (H) of taking control of more town assets and facilities.  

A Project has been developed. This Business Plan sets out the detail.  

This is a project to build the Community Hub financed by the Council with borrowing from 

the Public Works Loan Board (PWLB) and the asset transfer of Tower Gardens (a plan 

of the transferred gardens is set out in Appendix A).  

It is possible that further phases of the project could be developed in the future. No 

details are considered within this Business Plan, but might include: - 

¶ A purpose-built Heritage Centre ï outline concept in place 

¶ Accommodation for LCC Registrar Service ï subject to feasibility 

Summary of Costs 

The Guaranteed Maximum Price (GMP) provided by the contractor is £1,564,485 

excluding VAT but including design fees. A 5% contingency will be added to this to cover 

any unexpected capital costs not included within the GMP. The anticipated net revenue 

costs of the building including loan repayments is £138,500 pa from full completion and 

operation in 2021/22. The budgeted loan repayment costs of £74,500 pa, as shown in 

the Councilôs medium-term budget, exceeds the loan repayment figure from the PWLB 

calculator, on 26/2/2019, of £70,575.  This head room will be used to help manage the 

risk of interest rate increases prior to fund drawdown. The precept will not rise to service 

the loan repayments. 
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There will also be new costs and income related to the running cost of the building and 

funding the management and maintenance of Tower Gardens and there are new income 

streams from the building, commercial properties and public car park that are part of the 

general asset transfer from ELDC approved on 5th December 2018. These are shown 

in the medium-term budget that covers four future years to 2022/23. The projected four-

year budget plan approved in January 2019 makes provision for all the various projects 

Council has approved, subject to any new projects that Council may undertake and 

inflation rate meeting the Bank of Englandôs assessment and target for the period of 2%. 

 

2. ORGANISATION SUMMARY  

 OVERVIEW OF SKEGNESS TOWN COUNCIL 

The Council consists of 21 Councillors that are elected every four years, with the next 

planned elections due in May 2019. Its offices are currently in the Town Hall on North 

Parade being rented from East Lindsey District Council (ELDC). A copy of the 

Councilôs Standing Orders, Financial Regulations and Policies are available at 

www.skegness.gov.uk 

The Council holds the Local Council Gold Quality Award, demonstrating that the 

Council is at the forefront of best practice and achieves excellence in governance, 

community leadership and council development. 

The Council has a Town Mayor (in the role of Chairman of the Council) and a Deputy. 

The holders to these positions are elected each year at the Annual Council Meeting.  

There are three main Committees that meet regularly, Planning and Planning Policy, 

Direction and Strategy and Business and Resources. Additionally, there is a HR 

Committee which meets as and when business dictates. Council intend to review the 

Committee structure early in 2019, to ensure it remains fit for purpose in light of the 

asset transfers and additional services the Council will be providing. 

Task and Finish Groups are formed from time to time to undertake specific time 

limited tasks and projects. A Property Working Group is in place to oversee this 

project and provide guidance to Officers. 

Council usually meets at 7.15pm once per month in the Council Chamber at 

Skegness Town Hall. Committees also meet regularly throughout the year. Council 

and Committee meetings are usually open to the public and at scheduled Council 

meetings, time is set aside both before and during the meeting, for public speaking. 

 

 

 

http://www.skegness.gov.uk/
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STAFF STRUCTURE AS AT MARCH 2019 (this will change as the project 

proceeds) 

 
 

CURRENT OFFICE ACCOMMODATION ISSUES 

At the time of writing, ongoing use of the Council Chamber and the downstairs 

accommodation at the Town Hall as used by STC is uncertain. ELDC have said that 

the future of the Town Hall is unclear. Any improvements could result in higher rents, 

service charges and business rates, the alternative is possibly closure. 

The upstairs office accommodation needs significant improvement and refurbishment 

with inadequate heating, drafty windows, lack of power and sockets, lighting that does 

not meet modern standards, dirty walls and carpets and no proper network cabling or 

telephone infrastructure. Associated toilet and kitchen facilities are very poor. With 

the ELDC reception closed two days per week, STC customers find it very difficult to 

visit and ELDC customers frequently call on STC staff to assist. The disabled access 

does not meet current accessibility standards. The existing office space makes it 

more difficult for adequate protection of data as required under the Data Protection 

Act or the new General Data Protection Regulations.  

Taking these factors into account, STC will be faced with increased accommodation 

costs in the future. This needs to be taken account of when comparing existing 

running costs with the alternative of moving into a new building as future costs will 

rise under all scenarios.  Skegness Town Council intends to have a small office (less 

than 20% of the total floor space) located in the new community building, this will 

ensure the Town Council offices are in a central and accessible location. 

Town Clerk

Deputy Town 
Clerk P/T

Finance Asst 
P/T

Admin Asst P/T
Grounds Team 

Foreman

Senior 
Groundsman

Handyman P/T
Groundsman 

P/T
Groundsman

Senior Grounds 
Operative  

(Public Spaces)

3x Grounds 
Operative 

(annualised 
hours)

1.5 x Tower Gdns 
Operative

(Annualised 
Hours)
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CORPORATE VISION, AIMS AND OBJECTIVES 

The vision for the future of Skegness Town is:  
 

ñA forward thinking, vibrant town that is known for its welcome and customer 
service and being a good place to live and raise a family.  An attractive coastal 
town that has traditional values, but which has diversified to become a premier 
resort with year-round tourist attractions, emerging and mixed commercial 
interest, job opportunities, excellent further education colleges and that builds 
on its own distinctive identity acting as the hub for surrounding towns and 
villages facilitated by an improved infrastructure for easy access to the resort 
via rail and road.ò   
Skegness Town Councilôs 2019-23 Business Plan 
 
The Town Councilôs aim is to improve the quality of life for the residents of Skegness 
and develop the local economy. To achieve this, we will: 

  

¶ Engage with the residents to better understand their needs, and in turn explain how 
we will address these needs within the resources and powers available to the Town 
Council.  

¶ Create positivity ï Promote the positive, tackle the negative to create a great town, a 
good place to live, work and visit where aspirations can be achieved and the future 
is bright. 

¶ Provide good quality, cost-effective services to help meet the needs and wishes of 
residents. 

¶ Pursue a clean, bright, attractive and safe environment, a place of pride.  

¶ Engage, assist and encourage other bodies, voluntary organisations and partners to 
provide services that support the Councilôs aims.  

¶ Promote the best interests of the town for the betterment of the local community.  
 

The corporate objectives are:  
 

A. To encourage, develop and promote the economic and mixed commercial vitality and 
positivity of the town by encouraging the development of activities throughout the 
year for both locals and visitors and the development of new industries. 

B. To lobby, consult, improve links with and listen to comments received from other 
statutory bodies, voluntary organisations and individuals to ensure improving 
standards of service that meet with local needs.  

C. To work with partners to create and sustain a socially inclusive and caring community 
which embraces all its residents and seeks to develop their well-being, knowledge, 
understanding and mutual co-operation.  

D. To champion the provision of sufficient suitable affordable homes for the people with 
local connections to Skegness, whilst safeguarding the environment in and around 
Skegness from inappropriate development to maintain it for future generations.  

E. To create a healthy positive community by helping residents to have access to social, 
recreational and cultural facilities within the Town and to seek the continuing 
improvement and development of these facilities in accordance with the desires 
expressed by the residents.  
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F. To work with others to protect the town and its residents from the impact of 
environmental change, including climate change.  

G. Ensure the Town Council is efficient, skilled and uses novel ways, within its powers, 
to provide services in the most efficient and effective way. 

H. Prioritise discussions with ELDC/LCC and make proposals to take on more locally 
provided services. 

I. Improve the corporate image of the Council and promote democracy.  
J. The development of a Community Hub and Heritage Centre.  

K. Lobby to improve strategic traffic management, road and rail infrastructure.  
 

Council Powers: 
Skegness Town Council meets the criteria to use ñThe General Power of Competenceò 

where other powers do not exist. These powers generally allow the Council to do 

anything that a person could do and were provided for in the Localism Act 2011. 

In the case of the new Building Construction and running of the Community Building and 

Management of Tower Gardens, there are specific legislative powers available to the 

Council in addition to the General Power including: -  

¶ Local Government Act 1972 s124, 126, 127, 133, 139, 145 

¶ Local Government (Miscellaneous Provisions) Act 1976 s 19 

¶ Public Health Act 1875 s164 

¶ Open Spaces Act 1906 s9-10, s15 

 

3. PROJECT BACKGROUND, DESCRIPTION & CONSULTATION  

Community Building and Tower Gardens ï meeting Business Plan Objectives C, E 

and J 

Tower Gardens is in a ward recognised as being deprived (source DCLG English 

Indices of Deprivation 2015 LSOA E01026093).  

 

Extracted from http://dclgapps.communities.gov.uk/imd/idmap.html 
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The Pavilion fell into a state of considerable disrepair and was been largely unused over 

the last 11 years apart from a Day Nursery which closed early in 2017. Other than this, 

it was unoccupied for 10 of the previous 20 years. Following repeated failed attempts by 

the local community to save the existing building, a grant was awarded to fund a 

feasibility study to try to save the Pavilion.  This drew on work carried out previously by 

ELDC in 2009-2011 and by a Community Group in 2014/15 which through consultation 

had established the demand for a Tea Room, Museum/Heritage Centre and function 

rooms. Unfortunately, after a full structural survey and input from architects 

commissioned by Skegness Partnership, it became apparent that it was not feasible to 

renovate the building and make it sustainable. The difficult decision was taken to focus 

on how the site could be used to most benefit the community. Inspiration was been taken 

from the original idea of the Earl of Scarbrough in the 1870s, which was to build a 

community facility and tea room within a period Pleasure Garden.  

Initial Consultation 

There have been many public consultations over the last 11 years about Tower Gardens 

Pavilion. Initially consultations conducted by East Lindsey District Council were 

concerned with refurbishing the Pavilion, but no financially viable business plan was ever 

produced as there was no resident occupier to help support the running costs and 

manage the building. As time passed, the opportunity to refurbish a rapidly deteriorating 

Pavilion was lost. 

A Community Led Plan Survey, conducted by independent external consultants on 

behalf of the resident led Skegness Community Plan Group in 2015, identified Tower 

Gardens as the area considered to most need attention in Skegness.  Local Community 

Groups identified the decaying Pavilion, poor facilities and lack of cover in case of bad 

weather as reasons for poor levels of attendance at their events in the gardens. They 

also identified a lack of suitable accessible facilities in Skegness that are not connected 

to religious buildings for indoor events.   

The Talk Eat Drink (TED) lottery funded outreach project undertook an audit in 2015 

seeking suitable accommodation for meeting, events and networking in Skegness and 

identified a shortfall. The local TED group continues to struggle to find suitable places 

for their support group to meet. 

Professional consultation commissioned by Skegness Partnership and undertaken by 

Community Lincs, in support of a project to redevelop the Pavilion site, showed 

overwhelming support for a Community Facility. 

More recently consultation commissioned by STC to provide evidence for 

Neighbourhood Development Planning and conducted by an independent consultant 

Natter Matters between 13th September 2017 and 17th November 2017, identified that 

the public believed that Tower Gardens should be protected, and the Pavilion building 

should either be refurbished or redeveloped.  
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As Skegness Town Council needs to borrow to finance the proposed project, it undertook 
a consultation exercise based on a simple choice of whether residents of Skegness 
wanted the Town Council to develop the site by borrowing financed through the precept. 
An illustration was given to show the cost and these have not changed since the 
consultation was undertaken. No increase in the precept is actually necessary to fund 
borrowing, as the precept already supported the pre-existing Business Plan and it was 
possible to redirect existing budgets to cover the entire cost of loan repayments. The 
consultation was undertaken using several approaches. These included:- 
 

¶ The Councilôs web site ï an electronic form 

¶ Facebook ï an electronic form from link 

¶ Twitter ï an electronic form from link 

¶ Instagram ï an electronic form from link 

¶ An independent report in the Skegness Standard newspaper (last published 
circulation 8609 in 2014) ï showing full details of how to respond 

¶ Skegness Standard on-line report  

¶ Skegness Siren on-line newspaper - electronic form from link 

¶ Town noticeboards - full details of how to respond 

¶ Response by telephone 

¶ Extended public speaking at Council meeting on 6th December 2017 

¶ Councillors handing out consultation forms ï paper forms 

¶ Forms available at meetings of Council and the Committees 

¶ Special Council newsletter    
 

The initial consultation for this project closed on 28th November 2017. The overall 

response, given the wide publication of information, was fairly low, but higher than some 

consultations undertaken by the District Council. The statistics give a sufficient 

confidence level that residents support the proposals. 186 residents and visitors 

responded of which 86% agreed with the principle to redevelop the site using a loan to 

fund the capital cost. 

  

Following this, the Council decided in December 2017 that there was enough support to 

finance the project through a loan paid from the precept and consequentially approved 

moving to a feasibility stage, where outline building designs and costings could be 

developed, prior to committing to the full Design Stage.  
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Council considered the Feasibility Report in April 2018 and decided to proceed with the 

Design Contract thereby starting the process of committing significant staff and financial 

resources. Council confirmed that the design would be funded through use of reserves 

and that construction would be funded through borrowing, subject to borrowing approval 

being granted. Negotiations were undertaken with ELDC and this resulted in an agreed 

list of community assets that could be transferred from ELDC to STC. The necessary 

assurances required to move forward were provided by ELDC and STC agreed to 

proceed with the full Design Stage at a meeting in July 2018.   

A full list of the consultation and public engagement exercises is set out in Appendix 

B. 

Design Consultation 

During the Design Stage, public consultation continued throughout August 2018 to 

further understand the facilities that are important to the community and for the public to 

put forward their own suggestions and ideas.  

This consultation was undertaken using a variety of means including:- 

¶ Two public meetings for face to face chats and discussions 

¶ Website feedback forms 

¶ Comments via social media, including a week of availability of Live Chat 

sessions 

¶ A local radio question and answer programme, interviewing the Town Clerk 

¶ Articles in local newspapers explaining how people could get involved 

Following Application for Planning Consent 

Once the developed design was agreed plans were submitted to the local Planning 

Authority and further community engagement was undertaken, including a competition 

to decide on the name for the building. Articles and information were shared through:- 

¶ BBC Radio Lincolnshire breakfast programme (Scott Dalton) 

¶ ITV local TV news 

¶ BBC Look North 

¶ Skegness Standard 

¶ Usual social media and web channels 

¶ Pre-Council meeting displays and public discussions 

¶ Church magazine 

¶ Draft Business Plan on Council website 
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4. STRATEGIC CONTEXT  

 

Local Area 

 
Aerial view of Tower Gardens January 2018 

 
Picture courtesy of Sky Linx   

Tower Gardens in Skegness, is a 5.8 acre former victorian pleasure garden that is situated 

between the foreshore, the main town centre, an area designated for holiday accomodation 

and residential areas. The park is within a ward classified as one of the top 10% most 

deprived (LSOA E01026093). Skegness suffers from low pay, seasonal unemployment 

and high benefit dependency.  

There is currently limited alternative provision of similar facilities in Skegness in terms of 

high-quality community facilities at an affordable price. This project will address a provision 

which is lacking. There are of course other refreshment and meeting facilities across 

Skegness but none that are community focused and can easily service Tower Gardens in 

a way that is sympathetic to the Victorian setting and new heritage listing. The existing 

Pavilion site is the ideal location from which this provision could be undertaken and is 

therefore a unique opportunity to support this important community amenity which will be 

fully accessible to residents and holidaymakers alike.  

The Community Building will support the momentum in redevelopment that is being created 

in Skegness. The nearby Premier Inn will be completed by Summer 2019, a new shopping 

complex with Aldi, Marks & Spencer Foods and B&M was opened in late 2017, the 

redevelopment of Grand Parade buildings including multi-purpose entertainment complex 

with bowling alley and new arcades were recently completed and this adds to the new 
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rugby club complex on Wainfleet Road developed two years ago. In the immediate vicinity, 

the old Masonic Hall on Rutland Rd has been converted for residential use overlooking the 

gardens.  

Environmental Factors 

As a coastal resort Skegness is vulnerable to flooding from the sea. The impact of climate 

change on sea levels is therefore a major consideration.  One of the major contributors to 

climate change is the burning of fossil fuels.  - Consideration should be given to energy use 

and how this can be limited or be made more sustainable.  

Skegness is also reliant on clean beaches and high-quality bathing waters. The quality and 

cleanliness of the beach and bathing waters as recognised through the blue flag scheme, 

is a major attraction for family holidays. Recent international attention has focused on the 

use of single use plastics. Following on from the issues raised in TVôs Blue Planet, both 

residents and visitors are becoming increasingly more environmentally aware and 

schemes for recycling and reducing waste are starting to influence peopleôs choices and 

this is likely to increase in the future. - Consideration should be given to how the project 

will support waste management and recycling. 

National policy on pollution from cars is seeing the start of a mainstream move by car 

makers towards electric vehicles. Enquiries from potential visitors are already asking 

questions about electrical charging points.  -Consideration should be given to the provision 

of Electric Charging points within any car parking areas. 

Nationally supermarkets are starting to see a move towards a change in traditional eating 

habits, with as many as one in five meals now served at home being vegetarian. There is 

also a significant increase in veganism and recognition of issues such as gluten and dairy 

intolerance. Many people are becoming more aware of healthy options on the back of 

campaigns by health providers. Food production and distribution is a major national user 

of fossil fuel-based transportation. - Consideration should be given to using more local 

suppliers and ensuring that healthier options are available.   

 

The above considerations will be constrained to some extent by funding and may need to 

be phased as longer-term ambitions. However, where there is a reliance on fundamental 

infrastructure within the building, these should be seen as an investment so that the 

ambitions can become reality as funding permits. 
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Target Beneficiaries: 

 

Beneficiaries How identified  Benefits  

Local community groups Community Led Plan 
Focus groups 
Recent surveys 

¶ High quality meeting 
space 

¶ Provision of catering 
facilities for events & 
occasions 

¶ Inclusion -facilities for 
those with additional 
needs 

Local Residents Community Led Plan 
Neighbourhood Plan 
Recent surveys 

¶ Improvement to 
current eyesore 

¶ Enhanced facilities to 
service the Tower 
Gardens 

¶ Opportunity to 
visit/view local 
heritage & art 

¶ Employment and 
training opportunities 

¶ Overall improvement 
to environment  

Local Businesses DBID survey 
identified that local 
businesses want 
more attractions, 
facilities and events. 

¶ Expected increase in 
visitor numbers and 
footfall into retail area 

¶ Improved central 
location of town 

¶ Adding to critical 
mass of capital 
improvement and 
therefore image of 
Skegness 
 

Day & stay visitors 

¶ Older people 

¶ Disabled 

¶ Young families 

Demographic sources 
ELDC Skegness & 
Ingoldmells 2013-15  
STEAM report  

¶ Greater range of 
events/activities to 
participate in 

¶ Heritage opportunities 
(eventually) 

¶ Food & drink facilities 
as part of offering 

¶ Disability access 
including toilets, hoist, 
shower and adult 
changing table 

¶ Inclusion  
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Welcoming those with disabilities 

Research shows that nationally up to a quarter of a million people with disabilities could 

benefit from the availability of Changing Places Toilet (Estimates of potential users June 

2009), having a fully accessible toilet with hoist, shower, room for two carers and adult 

changing table will attract the profoundly disabled and those with complex needs to stay 

in the area.  One of the recurring customer enquiries to the STC office is where such a 

facility can be found in Skegness. Both disabled tourists and potential disabled residents 

are attracted to Skegness due to it being a flat coastal resort with wide pavements.  

Many older people have retired to the area some of which have become isolated due to 

the death of a partner. Increasingly people with partners who have the onset of dementia 

face isolation due to the lack of dementia friendly places to visit.  

The community building and gardens will be developed to support the Councilôs 

ambitions for a more inclusive environment, workplace and place to visit, whether a 

resident or tourist, enabling the coastal economy to benefit from the purple pound.   

See also:  

Changing Places: The Practical Guide 

Skegness Town Council Business Plan 2017-2021 

The Purple Pound: Volume and Value of Accessible Tourism in England 

Making Organisations More Dementia Friendly 

ELDC Coastal Visitor Economy STEAM Report 2015-2017  

Lincolnshire Coastal Destination BID Summary Plan 2016 

Skegness Community Led Plan December 2015 

Skegness Neighbourhood Plan Consultation 

Flooding and Coastal Change 

   English Indices of Deprivation 2015 

 

  

http://www.changing-places.org/LinkClick.aspx?fileticket=YEDKVYyX8TE%3D&tabid=38
https://www.skegness.gov.uk/uploads/c-00-appendix-d-business-plan-feb-2017.pdf
https://www.visitbritain.org/sites/default/files/vb-corporate/business-hub/resources/purple_pound_infographic.pdf
https://www.alzheimers.org.uk/get-involved/dementia-friendly-communities/making-organisations-more-dementia-friendly
https://www.e-lindsey.gov.uk/media/9556/East-Lindsey-Coastal-Visitor-Economy-STEAM-Report-2015-2017/pdf/ELCS_Final_STEAM_Report_2015-2017_28-Jun-18_CC.pdf
https://visitlincscoast.co.uk/admin/resources/downloads/lcdbidsummarybusinessplannovember2016.pdf
https://www.skegness.gov.uk/uploads/skegness-final-report-1.pdf
https://www.skegness.gov.uk/neighbourhood-development-plan.html
https://www.gov.uk/topic/environmental-management/flooding-coastal-change
https://www.gov.uk/topic/environmental-management/flooding-coastal-change
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5. PROJECT VISION & DESIGN 

 

The Context of The Design 

The design will respond to the existing site and surrounding area, whilst making it a 

functional and useable mixed-use community building. The design of the building has 

resulted from the specification, comments and feedback from Skegness residents during 

consultation, practical and design issues raised by the architects. Affordability both of 

construction and ongoing running costs is the overriding factor though. This means that 

many nice to achieve and some desirable elements simply cannot be delivered and that 

compromises have been made to keep the building within budget.  

The new Community Building design takes cues from other buildings. Planting as part of the 
landscaping, will be influenced by ecological surveys and will support local biodiversity and 
will largely be carried out as part of the ongoing development of Tower Gardens. The 
building will as far as the capital costs allow, minimises energy usage. There is already an 
area for cycles to be left in Tower Gardens and this will be more clearly signed. 
 
The design will meet changing demands with multi functional community space and will 
enhance the park, removing a derelict area that prevents people enjoying the park. 
Occupation will provide site security and help reduce the fear of crime.  
 
An ambition is that the Community Building will be a centre for volunteers to find mutual 
support and as a place to have a cup of tea and take brief shelter from the elements. Other 
projects and groups will use the building with the opportunity to help those who feel isolated 
to get involved, volunteer and have social contact. The building will provide a legacy for 
many years to come supporting local groups to develop their offering and increase 
involement. 
 
Accessibility design includes a Changing Places facility with hoist and shower supporting 
those in need and their carers. The kitchen tea room will support the needs of those with 
dementia using reminiscence prompts and cognitive stimulation throughout the building. 
 
Need has been established over many years from studies by consultants in 2009-11, the 
2015 Community Led Plan, the Neighbourhood Development Plan and site specific 
consultations. The project website will be further developed seeking feedback and 
supporting understanding of sustainable development. The project will seek to inspire and 
include the local community providing a better local environment offering higher quality 
amenities for residents.   

  



17 
 

Outcomes We Want To Acheive 

Community Building  

The new Community Building will make central Skegness a more attractive place to live, 

work and visit. This will provide support for regeneration and further investment promoting 

economic growth by improving the use of Tower Gardens.  

The functions and activities supported by the Community Building will be fully developed 

into a deliverable project during the construction phase of the building, so that 

implementation can commence during the first year. It is anticipated that the full value will 

take between 3 to 5 years to be fully realised.  

The table below shows some examples of the types of events, activities and enhanced 

services that would be considered.  

Issues being addressed Potential 
Activity/Event/Service 

Community Outcome 

Those with dementia or 
those caring for someone 
with dementia 

Reminiscence  activities 
through 

¶ Music 

¶ Exploring the past 

¶ Old films 

¶ Story telling 

¶ Mind gym 

¶ Practical help/advice 
from visiting 
speakers 

¶ Older board games 

¶ Opportunities to 
reconnect 

¶ Mutual support for 
carers/relatives 

Loneliness/Isolation ¶ Volunteering 

¶ Coffee club 

¶ Arts and crafts 

¶ Reading/Writers 
Groups 

¶ Film Club 

¶ Music Club 

¶ Themed community 
events/teas/meals 

¶ ñHow toò events led 
by speakers 

¶ A community that is 
less isolated 

¶ Using available 
resources/skills to 
support others 

¶ Improved community 
cohesion 

Various groups requiring 
specific help and support 

¶ Visiting speakers 

¶ Demonstrations of 
support items 

¶ Discussion groups 

¶ Getting the message 
out to those who need it 
as to help that is 
available 

Lack of meaningful 
engagement in local 
issues. 
Blame culture/Fake news. 

¶ Councillor surgeries 

¶ Accessibility of 
services 

¶ Signposting 

¶ Improved engagement 
in local issues 

¶ Better understanding of 
public service provision 
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People getting their 
problems and issues 
solved.  

¶ Visiting service 
providers 

¶ Better opportunities for 
joined up thinking 
across agencies 

Health, Fitness and 
Wellbeing 

¶ Dance/Pilates/Yoga 

¶ Keep fit 

¶ Indoor recreation 

 

Deprivation ¶ Traineeships 

¶ Work placements 

¶ New jobs 

¶ Links with schools 

¶ Increased skills 

¶ Employment 
Opportunities 

¶ Increased aspirations 

 

Tower Gardens  

The local management, control and development of the gardens will make the gardens 

feel safer, better cared for, a nice place to come either alone or with family and friends.   

Issues being addressed Activity/Event/Service Community Outcome 

Anti Social Behaviour ¶ ñPark Keeperò feel 

¶ On site presence 

¶ CCTV/lighting 

¶ Part of Shop Watch 

¶ Close working 
relationship with the 
Police 

¶ Safer Environment 

Biodiversity ¶ Pollinator planting 

¶ Bat houses 

¶ Bird houses 
 

¶ Enjoyment 

¶ Conservation 
 

Improving Green Spaces ¶ Local vision and 
pride 

¶ Volunteering 

¶ Small project grants 

¶ Health and 
Wellbeing 

¶ Community 
Involvement 

 

 

VISION FOR THE COMMUNITY BUILDING 

 

A centrally located, community building which is fully accessible to all.  A clearly signed 

building to enhance the welcome to Tower Gardens providing community information, a 

place to enjoy the views of the Gardens and which supports events within them.  
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FUNCTION ROOM AND EVENT SPACE   

Vision:  

To create a multi-purpose function hall and 

meeting space that serves community 

requirements at an affordable cost and can be 

hired to organisations and individuals at a rate 

tailored to the hirer. 

 

Objectives: 

¶ Multi-function space to cater for functions, events, keep fit, training, conferences 

and meetings  

¶ Reconfigurable furniture and storage space 

¶ Hall can be divided to create two smaller spaces 

¶ In use, more than empty 

¶ Two tier charging mechanism Community/Charity and Commercial 

¶ Catering available from STC run Kitchen Tea Room  

¶ Let and managed through STC 

¶ Hall doubles as large meeting room 

¶ Adjacent informal atrium area and terrace available 

 

A "CHANGING PLACE" FACILITY 

Objectives: 

¶ Offering toilet, hygiene and care facilities including shower and hoist and adult 

changing table for the profoundly disabled and their carers.  

¶ Supporting the opportunity to expand and diversify the visitor demographic 

¶ Open the area to a substantial new market. 

¶ Support community dementia needs 

¶ Ensure access to all potential users and community groups 
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KITCHEN TEA ROOM/CAFÉ    

Vision:  

Create a quality kitchen tea room 

that provides those using the 

building and gardens with an 

ñalternative choiceò to other 

eateries in and around Tower 

Gardens. Committed to 

accessibility, good service and a 

warm welcome; a place for residents and community building users, young and old alike 

and leaving visitors with a ñcome againò feeling. Lincolnshire sourced food will be 

promoted and the needs of those with special dietary considerations will be met 

wherever possible. A place where people come to relax, to have a meeting or just to 

enjoy good food and beverages whilst enjoying the view of the gardens. A community 

space to catch up with friends or make new ones.   

 

Objectives:  

¶ Serving the day to day catering requirements of the building. 

¶ Supporting events and activities 

¶ Contributing to the wider costs of the building and gardens 

¶ Accessible to all, welcoming and customer focused.  

¶ Always providing a healthy option 

¶ Vegetarian, Vegan, Dairy and Gluten Free friendly (ñfor everyoneò approach) 

¶ Indoor and terrace eating. 

¶ Dementia aware 

¶ Family Friendly 

¶ Local sourcing of food wherever possible 

 

COUNCIL OFFICES  

Objectives: 

¶ Accommodation for Council staff. 

¶ Council archive 

¶ Coordination centre for overseeing and managing the building and gardens 

¶ Centre of town accessible community information point  

¶ Create a clearer identity for STC reducing mistaken requests relating to ELDC 

service provision 

¶ To physically occupy no more than 20% of the building footprint. 
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TOWER GARDENS  

Vision:  

To return Tower Gardens to its heyday 

through a five year plan. Make it the best 

green space in Skegness. A place that 

residents are proud of and visitors want 

to return to. Progressively, as funds 

permit, re-establish the period Pleasure 

Garden theme in conjunction with 

Historic England whilst maintaining the 

area for community use and as the 

leading outdoor event space.  

Objectives: 

Tower Gardens: 

¶ Work with partners to enhance Tower Gardens, taking into consideration the 

Historic England listing and the agreed design guide 

¶ Keep grassed areas neat and tidy 

¶ Keep Tower Gardens free from litter  

¶ Establish more Tower Gardens display flower beds, using historical photographs 

for inspiration and design.  

¶ Keep  the ponds clean and algae free, encouraging a broadening of the wild life 

and ecology throughout the gardens.   

¶ Bring the bandstand back into frequent use for both traditional and modern music 

and theatrical events. 

¶ Regularly maintain railings, benches and park furniture.  

¶ Keep toilets clean, well monitored and safe to use. 

¶ Improve the signage 

¶ Create a ñPark Keeperò feel through consisitent use of staff in the Gardens 

¶ Improve signage and information 

Building Design: 

Advice commissioned from Lincolnshire Procurement and it was decided to use a 

Framework Contract to procure a NEC Design and Build Contract. The use of the 

SCAPE Framework reduces the burden and risks associated with a 

traditional tender process, with the NEC Design and Build giving 

certainty over the pricing and passing most costs risks to the 

constructor once these are agreed.  

The Main SCAPE Contractor (GF Tomlinson Building Ltd) and 

associated Architects appointed through the Framework were 

instructed to design a Community Building to provide: 
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¶ A Function/Community Hall in a central, accessible place supporting more and 

improved community activities in Tower Gardens. 

¶ An informal place to meet whilst enjoying the view over the gardens. 

¶ Disabled Access ñChanging Placeò facility with hoist and shower, improving the 

facilities for the profoundly disabled. 

¶ A community meeting space/small hall. 

¶ Kitchen tea room serving the building and gardens, supporting local producers, 

providing work experience for the local community and contributing towards the 

running costs of the building. 

¶ A central and more accessible office for the Town Council and on-site presence for 

management, maintenance and security. 

 

The initial brief to architects 

Factor (not in any specific order) Priority for the Council (Must Have, 
Highly Desirable, Nice to Achieve) 

The building needs to sit 
sympathetically within the Tower 
Gardens setting and have an attractive 
quality appearance and finish, that 
blends with the gardens. 

Highly Desirable 

The building will be a legacy for the 
town and therefore needs to have a 
long life and be simple and cost 
effective to maintain. 

Must Have 

High levels of thermal insulation to 
reduce heating costs and impact on 
environment. 

Must Have 

Light and airy inside ï most rooms 
having natural light and ventilation. 

Highly Desirable 

Air-conditioned hall Nice to Achieve 

Sprung wooden floor in hall suitable for 
games/dance/exercise classes etc 

Nice to Achieve 

Audio Visual in hall and meeting room Highly Desirable 

Accessible to all members of the 
community 

Must Have 

Data cabled   Must Have 

Fire Alarm system Must Have 

Intruder Alarm system with CCTV Must Have 

Room controlled heating Must Have 

Mechanical Ventilation and Extraction to 
kitchen, toilets and hygiene suite.  

Must Have 

Energy saving equipment on a VFM 
basis (e.g. solar panels, heat pump) 

Highly Desirable 

3 phase energy supply for external 
events 

Nice to Achieve 
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Outside sitting area accessible from hall 
and main entrance 

Highly Desirable 

Front entrance from park, plus rear 
entrance 

Must Have 

Some on site car parking to rear Must Have 

Bin Store to side or rear Must Have 

Office area to be able to be secured 
from rest of building 

Must Have 

Kitchen serving counters to have 
shutters 

Must Have 

Higher ceiling in hall and foyer to add 
flexibility and give impression of space 

Highly Desirable 

Blackout blinds in hall and meeting 
room 

Highly Desirable 

BREAM Good rating equivalent 
standard 

Nice to Achieve 

 

The Gardens:  

Tower Gardens will be transferred along with the building site and will be managed in-

house by STC. The gardens will provide: 

¶ A well maintained, clean and tidy green space for everyone to enjoy 

¶ Attractive flower beds moving over time, as funds permit, towards a heritage design 

as seen in period photographs 

¶ Year-round interest from shrubs and trees 

¶ A pond that is clean and attracts wildlife  

¶ Public Toilets (initially managed by ELDC) 

¶ Well maintained park furniture and railings 

 

Possible Future Heritage Centre ï meeting Business Plan Objectives A, C and E  

In the future it is hoped that grant funding can be found to create a Skegness Heritage 

Centre as an extension to the building, bringing alive the memories, photographs, 

artefacts and history of the town and further contribute to the buildingôs sustainability. 

 

There is also the possibility of expanding to include the LCC Registrar Service which 

could tie in with the potential for the building to be used for wedding ceremonies and 

receptions. Both are simply ideas at this stage and are not considered as part of this 

plan.  
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PROJECT DELIVERY 

AGREED DESIGN 

Capital Construction Budget £1,500,000 

Accommodation Space required 
 

M2 

Community Hall including 
storage areas 

119 

Adjoining Small 
Community Hall  

47 

Entrance and foyer (casual 
meeting/seating meet and 
greet) 

75 

Kitchen in store (serves 
hall, foyer and meeting 
room) 

26 

Council space including 
store and archiving     

62 

Plant room 10 

Changing Places Hygiene 
Suite 

12 

Toilets 24 

Circulation and rounding 26 

TOTAL  401 

 

Two main entrances into the foyer back and front, this would then provide access to other 

parts of the building. The foyer will provide seats for people having refreshments and will 

have folding doors opening on to the park and bandstand area. 

The community hall will have glazed/glass doors and a lockable storage area for 

tables/chairs. It will have provision for a hearing loop, high mounted projector, wall projection 

screen and audio system with associated controls. The hall will be served by a hatch with a 

counter and shutter from the Kitchen. 

The Kitchen in turn will also have a shutter and counter to the entrance/foyer on the south, 

park side elevation. The Kitchen will have counters, storage and fittings suitable for 

commercial use, but is not intended to provide full sit-down catering for receptions in the 

hall.  

There will be a Changing Place Hygiene Suite, including hoist facilities, shower and full-size 

adult changing table. Access will be controlled by private key to be held at reception or café. 

Toilets will be suitable for either gender and for disabled access. The toilets near the hall will 

also have a baby change pull down facility and a pull-down toddler seat. 
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The Office space will compromise one large office area, a small meeting room and a storage 

room. The office space will be fully securable from other parts of the building and will have 

an accessible reception window, with hearing loop, to the foyer. 

There will be a suitable plant room/cleanersô cupboard accessible from the foyer or outside. 

The Tower Garden side, front of the building, will use external materials that blend with the 

gardens setting reflecting local brick-built buildings and the use of timber in the old pavilion.  

The full plans, design and planning permission which was granted on the 20/12/2018 are 

set out in Appendix C. Technical design documents will form part of the delivery schedule 

within the contract and are not included within the Business Plan. 

 

Project Timescale 

The pre-construction programme is attached as Appendix D. The start date is constrained 

by obtaining Borrowing Approval and finalising the legal transfer of assets from East Lindsey 

District Council. For the purpose of creating a project plan it is assumed that the constraints 

will be overcome by 1st April 2019 and that on site construction will start in April/May 2019.  

Skegness Town Council will oversee the overall programme, but the Technical Project 

Managent of the Capital Works will be managed by Perfect Circle appointed from the SCAPE 

Framework. They also provide the necessary expertise to ensure that STC meets its legal 

obligations in respect of Health and Safety for construction projects and to ensure that value 

for money is achieved.  

Assumptions for task timescale have been made based on the following:- 

¶ Asset Transfer 01/04/19  

¶ Loan Approval 01/04/19 

¶ Construction Contract 02/04/19 

¶ On-site activities 04/19 

¶ Construction starts 05/19 

¶ Procurement of furniture and equipment and other non-construction works 09/19 

¶ Building Completion 01/20 

¶ Building Opening 04/20 

 

PROJECT RESOURCES  

PRINCIPAL ROLE/S AND RESPONSIBILITIES 

Skegness Town Council: 

¶ Accountable Body 

¶ Overall Project Authority 

¶ Signing off project plan, resources and changes 
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Project Steering and Scrutiny Group: 

Comprising appointed Councillors 

¶ Interpreting requirements  

¶ Direct access to Council for reporting 

¶ Regular review of project progress 

¶ Guidance and direction to Project Manager 

Client Project Manager (5-10 hrs pw average across whole project funded by reprioritisation of 

other work) 

¶ Senior Contact 

¶ Overseeing the whole project (project and resource plans) 

¶ Day to day decision making within delegated authority 

¶ Ensuring compliance with Council rules and regulations 

¶ Managing change control 

¶ Reporting progress to Council 

¶ Completing returns 

¶ Managing project finance 

¶ Communication strategy 

¶ Marketing strategy 

¶ Covering project coordination tasks as required 

Deputy Client Project Manager (5-10 hrs pw average across whole project funded by 

reprioritisation of other work) 

¶ Deputising for Project Manager with full delegation 

¶ Day to day contact 

¶ Coordinating non-building project elements 

¶ Coordinating monitoring and evaluation tasks  

¶ Preparing reports for Council 

¶ Overseeing work of volunteers 

¶ Managing project administration 

¶ Covering project management tasks as required 

¶ Ongoing consultation with public regarding the project 

¶ Assisting with development of partner relationships 

¶ Preparing a marketing plan for the project 

¶ Preparing marketing materials 

 

 

Client Project Finance and Admin (2-4 hrs pw across whole project average funded by 

reprioritisation of other work) 

¶ Maintaining project office files 

¶ Administering payments 

¶ Preparing financial reports 

¶ Administering web site and social media 

¶ Preparing and disseminating information  

Technical Project Management (Funded through revenue budget and reserves) 
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¶ Overseeing all technical building elements of the project from design through to completion 

¶ Responsible for ensuring the delivery of the project in accordance with the contract and 

design 

¶ Checking specification, costs and validating Value for Money (Quantity Surveying) 

¶ Technical advice to client on award of construction contract 

¶ Overseeing contract once awarded 

¶ Technical sign-off of agreed contract stages (Clerk of Works) 

¶ Liaison with client and construction contractors on all matters 

¶ Client reports 

¶ Managing contract change control in conjunction with client 

¶ Managing project risks 

¶ Ensure duties under the Construction Design and Management Regulations are met 
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CONSTRUCTION PROJECT STRUCTURE 

 

 

 ASSOCIATED STAKEHOLDERS AND USERS 

East Lindsey District Council (ELDC) is the owner of the Tower Gardens and the 

Pavilion site until the sites are transferred.  ELDC approved the asset transfer on 

05/12/2018, Appendix E, the legalities are expected to be completed by 01/04/2019. 

Other supporting organisations: 

¶ Magna Vitae (MV)  - SO Festival and other events and classes. MV have 

enquired about using the hall for health and wellbeing activities and will support 

in delivering safe larger scale events.   

¶ Coastal BID ï Events in Tower Gardens and Hall. The BID have indicated that 

they see the Hall and Gardens featuring in their future plans for events.  

¶ The Talk East Drink (T.E.D) project, lottery funded to reduce isolation in older 

people until April 2021, will use the facility. They bring expertise in community 

events involvement and engagement, volunteer recruitment and management 

and commissioning new services to reduce isolation.  TED will help develop a 

sustainable legacy of community use. The Local TED Group have fed back their 

requirements and these can be met 

¶ Live and Learn Community Group for indoor events  

Skegness Town Council

Client Project Manager

Town Clerk

Building Technical 
Project Manager

(Perfect Circle - Gleeds)

Technical Design

GF Tomlinsons (Core 
Architects)

Construction Contractor

GF Tomlinsons

Deputy Client Project 
Manager

Deputy Town Clerk

Monitoring

Project Finance and

Admin Support

Non Building Work 
Themes

Other Suppliers and 
Contractors

TBA post award

Volunteers

TBA

Non Building Technical 
Advice Team

Legal Advice

Nicholas Hancox (TBC)

VAT Advice

Parkinson Partnership

Project Steering and 
Scrutiny Group

Appointed but subject to 
committee review
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Various other keep fit clubs and community organisations have identified a lack of suitable 

accommodation and an interest in using the hubs hireable spaces. Relationships will be 

developed once the building is nearer completion. 

 

POST HANDOVER BUILDING MANAGEMENT AND ASSOCIATED OPERATIONAL 

IMPLICATIONS 

Once the new building is handed over STC will assume responsibility for its operation and 

maintenance, this will involve some activities and functions that are not currently undertaken. 

The table below sets out the principal considerations and comments that will form the 

starting point for identifying cost and resource implications. 

Service Scope Comments 

Grounds Maintenance Grounds immediately 
surrounding the building 
and outside the Tower 
Gardens perimeter. Grass 
cutting, flower/shrub beds, 
tree maintenance, paths 

STC currently perform all of 
these tasks and can simply 
extend resources to cover 
these additions 

Building operations General cleaning, specialist 
cleaning, sanitary disposal, 
waste, minor repairs, major 
repairs, toilet cleaning, 
security, fire tests. 

Some aspects might be 
incorporated into an 
expanded team that 
includes the current 
Grounds Maintenance 
Team  

Hall and Room Letting Booking system, 
invoicing/collection, 
deposits, caretaking, room 
set up ï linking with alcohol 
licensing, catering. 

May require some new ICT 
depending on complexity 
and whether on-line 
booking is needed. Admin 
tasks might be expanded 
with additional hours or 
extra part time post (also 
see other new admin 
functions) 

Catering/Kitchen/Tea 
Room 

Supporting Functions, 
Room Hire, Events, Tower 
Gardens.  

This facility will warrant a 
project in its own right and 
will involve catering staff, 
buying, stock monitoring 
etc. This will be started 
towards the end of the 
construction period 

General 
enquiries/reception/admin 
 

Possibly increase in 
footfall/visitors to STC. May 
involve provision of 
information about a wider 
range of service. Additional 
contracts, payments. 

Admin tasks might be 
expanded with additional 
hours or extra part time 
post (also see other new 
admin functions Tower 
Gardens Management) 
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TOWER GARDENS MANAGEMENT  

In addition to the Community Hub Project, the transfer of the entire gardens together with 4 

lettable kiosks, will involve taking on some additional activities and services, some of 

which are outside STCôs current service offerings. The table below sets out the principal 

considerations and comments. 

Service Scope Comments 

Grounds Maintenance Grass cutting, flower/shrub 
beds, tree maintenance, 
paths 

STC currently perform all of 
these tasks and will have 
resources in place by 
1/4/2019 to cover these 
additions 

Ponds Cleaning, planting, 
pumping equipment, 
wildlife. 

With appropriate training 
this will be incorporated 
into Grounds maintenance 
tasks or alternatively 
specialist contracts  

Benches, railings and other 
park furniture 

Painting, cleaning, repair. STC currently perform all of 
these tasks and can simply 
extend resources to cover 
these additions 

Litter  Picking up litter, sweeping, 
emptying litter bins, 
disposing of commercial 
waste 

Need to understand peak 
volumes. Disposal costs 
are based on weight. Could 
either be taken directly to 
waste yard each day or 
emptied in to on site 
skip/bins (but need to avoid 
others using this). Will have 
additional resources in 
place by 1/4/2019. 

Toilets Cleaning, specialist 
cleaning, sanitary disposal, 
minor repairs, major 
repairs, possible charging 
with associated collection 
of monies 

It has been agreed that 
initially (4 years) the 
servicing and maintenance 
of the toilets will be 
undertaken by ELDC. The 
toilets will be leased back 
at a peppercorn rent 
(excluding the external 
store) for a period of 4 
years 

Events Registering/permission for 
events. Overseeing 

Need to understand 
volumes/responsibilities. 
Temporary admin 
resources have been put in 
place. 

Playground Inspections, maintenance  STC currently perform 
these tasks for the 
Sunshine Play Park which 
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is being surrendered back 
to ELDC at the same time 
as Tower Gardens is 
transferred 

Landlord Lease agreements, rental 
income, landlord property 
obligations, vacancies 

Will need professional 
advice (legal and 
valuation), plus potential 
building/surveying 
maintenance at the 
appropriate times.  

Administration Additional staff/contract 
payments, income from 
kiosks/car park, insurances 
and dealing with extra 
enquiries 

Need to understand 
volumes ï admin hours 
have been increased on a 
temporary basis. 

 

RELEVANT EXISTING POLICIES 

¶ Financial Regulations 

¶ Community Engagement 

¶ Customer Service 

¶ Risk Management* 

¶ Safeguarding Children and Vulnerable Adults 

¶ Training 

¶ Health and Safety 

¶ Disciplinary 

¶ Capability 

¶ Grievance 

¶ Equality and Diversity 

¶ Information Security 

¶ Complaints 

¶ Social Media 

Full copies of these and other policies are available at 

http://www.skegness.gov.uk/governance-and-policy.html 

*Specific Risk Management in respect of this project is dealt with in Section 12 of this 

Business Plan. 

 

 

 

 

 

http://www.skegness.gov.uk/governance-and-policy.html



